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I. INTRODUCTION 
This document provides the sixth quarterly   report of the USAID/Peru Pro-Integridad Project, 
implemented by Tetra Tech ARD1pursuant to contract number 527-C-13-00001.  This report 
covers the period April 1-June 30, 2014, and the activities scheduled in Pro-Integridad 
Project's annual Action Plan (the Project). 
 

II. EXECUTIVE SUMMARY  
The second year of the project was planned for full implementation of contractual 
commitments and activities that were assessed, developed, and scheduled during the 
previous year. This quarterly report reflects the work that the project team accomplished 
regarding that implementation. 

The most significant Project activities during this quarter have been:  

 Start-up implementation of judicial and prosecutorial corporate management 
models: In response to the management assessment of the judicial and prosecution 
offices, the following activities to implement the process improvements identified as key to 
the proper functioning of the Criminal Procedure Code (CPC) began:  

 International Technical Assistance by consultant Cristian Hernández to strengthen the 
corporate model at the judicial and prosecution offices. This included work meetings and 
workshops with the Technical Secretariat of the Special Commission on the 
Implementation of the Criminal Procedure Code (ST-CEICPP), the Institutional Technical 
Team Criminal for the Implementation of the Criminal Procedure Code (ETI-CPC) of the 
Judiciary and Public Ministry, and with the judges of the courts and prosecutors of the 
anti-corruption system implementing the CPC. 

 Development of the Manual of Organization and Functions of Corporate Criminal 
Prosecutor Office, approved by Resolution of the Office of the National Prosecutor No. 
1735-2014-MP-FN, on May 9, 2014.  

 Preparation of the Draft Regulations of Special Prosecutor Offices for Crimes of Official 
Corruption, pending the Prosecutor General’s approval 

 Training in Iquitos pilot site on Organization and Functions Manual of Corporate Criminal 
Prosecutor’s Office. 

  
 Launching the Diploma of Specialization to resolve cases of Corruption in the 

judicial system in Lima y Callao: On May 27, the launching of the Diploma course took 
place in the facilities of the Institute for Democracy and Human Rights of the Pontifical 
Catholic University of Peru (IDEHPUCP), attended by the Director of USAID and senior 
officials of the Judiciary (PJ), Public Ministry (MP), Ministry of Justice (MINJUS) and 
IDEHPUCP. On June 2, the virtual phase of the first Diploma course started, targeting 15 
judges and 13 prosecutors in the judicial districts of Lima and Callao and three lawyers 
from the Public Attorney Specialized Corruption Crimes in Lima. 

 
 Support for the presentation and dissemination of the Action Plan of the Technical 

Secretariat of the Special Commission on the Implementation of the Criminal 
Procedures Code. This period was crucial to the revival of the criminal procedure reform. 
In an event held on March 28, the ST-CEICPP presented the document containing 
strategies to improve the articulation of the executing agencies for the implementation of 
the CPC to 260 people. 

  

 Institutional Integrity Model in the Ministry of Justice and Human Rights: By 
Ministerial Resolution No. 0151-2014-JUS, of May 23, 2014, the MINJUS’ Code of Ethical 
Behavior was developed with technical assistance from the project was approved 

                                                           
1
 Since Tetra Tech DPK is an operating and subsidiary division that is fully owned by ARD, it is considered to be 

the main point of contact for all aspects of this contract.  
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 Institutional Integrity Model in the Public Ministry: The assessment of the situation of 
institutional integrity of the Public Ministry was submitted to the Office of International 
Technical Cooperation. 

 

 Communication Strategy: During this quarter the communications strategy of the criminal 
procedure reform was formally submitted to the ST-CEICPP. 

 
 Grants: Grant agreements with Forum Solidaridad and the Andean Commission of Jurists 

were signed and the planned activities were started. The work plans of both organizations 
were presented to partners of the Judiciary and ST-CEICPP to maintain fluid 
communication on the activities to be held. 

 

III. OBJECTIVES AND RESULTS OF THE PROJECT 

3.1 Objective 1: Increase the judicial system's capacity to process corruption cases in 
Lima, Lima North, Lima South and Callao, and the judicial districts of the Peruvian 
Amazon Region 

3.1.1 Strengthening the corporate management model in the Judiciary  

This quarter, Pro-Integridad continued actions to strengthen the corporate management model 
in the judiciary. At meetings held on April 7, 8 and 9, the international consultant Cristián 
Hernández provided technical assistance to ETI-CPC for strengthening the corporate model of 
the judicial office, specifically in areas such as strengthening programming and docketing 
hearings, jurisdictional production and performance indicators. The conclusions and 
recommendations of Cristián Hernández will guide the work of Pro-Integridad with the judiciary 
on these issues. 
 

 
 

Cristián Hernández, international consultant, addresses Dr. 
Bonifacio Meneses (head of the table) and ETI-CPC members.  

Cristián Hernández leads the conference attended by a group 
of judges who deal with official corruption crimes under the 
CPC.   

 
The technical staff of Pro-Integridad is updating ETI-CPC’s proposed regulation of the 
Criminal Procedure Code of January 2014. This contribution will help the judiciary fulfill one of 
the commitments assumed as institution through Supreme Decree N ° 003-2014-JUS, 
approving the Plan for the Consolidation of the Criminal Procedure Reform. Also, technical 
assistance for the improvement of programming and docketing hearings and management of 
the caseload with the CPC Anti-corruption Subsystem Lima Center is starting soon, and will 
be replicated in the pilot sites of Iquitos and Chachapoyas. 
 
3.1.2  Training for officials who apply the Criminal Procedures Code in corruption 

cases (Diploma course) 
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The launching of the “Diplomatura de Especialización en el Sistema Judicial para resolver 
casos de Corrupción” in IDEHPUCP took place on May 27, 2014, addressed to 50 judges, 50 
prosecutors, and 5 public attorneys who use the CPC in corruption cases at the project’s 
target judicial districts.  
 
In attendance to the ceremony were Ms. Deborah Kennedy-Iraheta, USAID Mission Director; 
Dr. Carlos Ramos Heredia, National Prosecutor General; Dr. Duberlí Rodríguez Tineo, 
Supreme Magistrate and President of the Academy of the Magistracy (AMAG); Dr. Jorge 
Pando Vílchez, Vice-Minister of Justice; Dr. Salomón Lerner Febres, Executive Chairman of 
IDEHPUCP; and Dr. Erick Guimaray, coordinator of the Diploma and Anti-Corruption Project 
at IDEHPUCP. Representatives from other international cooperation agencies, judges, 
prosecutors and attorneys with the Specialized Public Attorney’s Office Specialized in 
Corruption Crimes participating of the first course were also present. 
 
The opening comments were made by the Executive Chairman of IDEHPUCP, who referred to 
the history of corruption that Peru has lived and the need to tackle it from the justice system. 
This underscores why the IDEHPUCP has been conducting academic training programs for 
judges - so as to develop the best tools to fight corruption. Ms. Kennedy-Iraheta noted that 
USAID has a special interest in supporting efforts to reduce corruption and fortify the rule of 
law through activities that will strengthen the criminal procedure reform. The Vice-Minister of 
Justice noted that in the implementation of criminal procedure reform in Peru, it is necessary 
to strengthen the capacity of judges who must address corruption cases across the country 
under the CPC rules. The Prosecutor General noted that the response of the State is still too 
slow to tackle corruption and that all efforts for improving this performance are welcome. 
Finally, the President of the AMAG highlighted the efforts of the Pontifical Catholic University 
of Peru (PUCP) and USAID to assist the administration of justice in Peru, and the need for 
continuous training of judges.  
 
On June 2 the first virtual phase of the Diploma started with the registration of 14 judges and 
13 prosecutors from the judicial districts of Lima and Callao, and three senior attorneys from 
the Public Attorney’s Office Specialized in Corruption Crimes in Lima.  

 

 

Left to right.: Dr. Erick Guimaray, coordinator Diploma - IDEHPUCP; Dr. Salomón Lerner, Executive Chairman 
IDEHPUCP; Ms. Deborah Kennedy-Iraheta, USAID Peru Mission Director; Dr. Carlos Ramos, Prosecutor 
General; Dr. Duberlí Rodríguez, AMAG’s President; and Dr. Jorge Pando, Vice-Minister of Justice, at the 

Diploma launching ceremony (Source: http://idehpucp.pucp.edu.pe/ ) 
 

3.1.3 Strengthening the corporate management model in the Public Ministry 

http://idehpucp.pucp.edu.pe/formacion-academica/diplomatura-de-especializacion-en-el-sistema-judicial-para-resolver-casos-de-corrupcion-3/
http://idehpucp.pucp.edu.pe/formacion-academica/diplomatura-de-especializacion-en-el-sistema-judicial-para-resolver-casos-de-corrupcion-3/
http://idehpucp.pucp.edu.pe/
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This quarter, Pro-Integridad continued actions to strengthen the management of the corporate 
model in the PM. First, international technical assistance was provided by consultant Cristian 
Hernández who, after holding meetings with key criminal prosecutors and administrative staff, 
presented findings and recommendations regarding the organization of the prosecution office.  
 
Pro-Integridad Project also provided technical assistance to the PM for the development of the 
Organization and Functions Manual for the Corporate Criminal Prosecutor’s Office. This 
document was approved by the Prosecutor General through Resolution No. 1735-2014-MP-
FN of May 9, 2014. Benefits of the manual are: 
 
 Standardizes the organization and structure of the prosecution offices throughout the 

country. 
 The roles of the office members are clearly established.  
 Makes the training processes easier for the new prosecutors and support staff.  
 A workload distribution process base on common criteria promotes clarity and quality of 

procedures.  
 It is a product with legitimacy as it is the result of the prosecutors’ inputs and ideas. 
 
Pro-Integridad also provided technical assistance in drafting the Regulation of the Special 
Prosecutor for Official Corruption Crimes, which regulates aspects of prosecution not covered 
by the Organization and Functions Manual. This document was presented to the Prosecutor 
General for approval on June 9, 2014. 
 
 

 

Start-up of the manual drafting commission. Left to right: Dra. 
Luz Sánchez, Provincial Prosecutor of Huánuco; Dra. María 
del Rosario Lozada, Superior Prosecutor of Arequipa; Ec. 
César Aliaga, Advisor ETI-CPC; Lic. Carmen Condorchúa, 
Projects and International Technical Cooperation Manager; 

and Dr. Víctor Yaipén, Technical Secretary with ETI-CPC.  

Left to right: Dr. César Zanabria, Superior Prosecutor 
coordinator of anti-corruption prosecution offices in Lima 
Center; Dr. Jorge Rosas, external consultant to Pro-
Integridad; and Dr. Omar Tello, Superior Anti-corruption 
Prosecutor in Lima South, during the drafting of the Rules for 
the Prosecution Offices Specialized in Officers’ Corruption 
Crimes.  

In June Pro-Integridad began training prosecutors and key administrative staff on the Manual 
for the Criminal Corporate Prosecution Office Organization in the pilot headquarters. The first 
workshop was held in Iquitos the 26th and 27th of June, 2014. This event had 28 participants 
(23 prosecutors and 5 Administrative). The following workshops will be held in July in 
Chachapoyas and in August in the Prosecution Offices Specialized in Officials’ Corruption 
Crimes of Lima. The main results of the workshop in Iquitos are: (i) The participating 
prosecutors prepared the guidelines for a work plan for the implementation of the new office 
using the Circles of Innovation™ methodology, and (ii) The program and training materials 
developed by Pro-Integridad, used in Iquitos, will be used by the PM for replicas throughout 
the prosecution districts. 
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Dr. Jorge Chávez Cotrina, Superior Prosecutor national 

coordinator of the prosecution offices against organized crime, 

in charge of conducting the workshop on the new corporate 

criminal prosecutor’s office in Iquitos.  

Dr. Jose Reátegui, regional liaison coordinator for Pro-
Integridad, presents the Circles of Innovation™ methodology 
to the participants to the workshop in Iquitos.  

 
Published Saturday, June 28, 2014, La Region newspaper, regarding the workshop on the Organization and 
Functions Manual for the Corporate Criminal Prosecution Office held in Iquitos. 

 
Once the Organization and Functions Manual for the Corporate Criminal Prosecution Office 
was approved, the improvement in office management implementation phase started. 

 
3.1.4. Assistance to the Technical Secretariat of the Special Commission for the 

Implementation of the Criminal Procedures Code 

Pro-Integridad supported the ST-CEICPP in preparing the ceremony to re-launch the criminal 
procedure reform, which took place on April 28, 2014 in MINJUS, with the presence of the 
members of the Special Commission for Implementation as well as representatives of the 
international cooperation institutions and agencies. On that occasion, the CEICPP introduced 
the Criminal Procedure Reform Consolidation Plan, which included input from Pro-Integridad. 
Also, for the re-launch ceremony, various materials related to the communication strategy 
developed with Pro-Integridad support were prepared and delivered to the Technical 
Secretariat.  
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Regular members of the Special Committee on the Implementation of the 

CPC. Left to right: Dr. José Lecaros, Supreme Judge; Dr. José Peláez, 
Prosecutor General; Dr. Daniel Figallo, Minister of Justice and Human 
Rights; Dr. Walter Albán, Minister of the Interior; and Dr. Carlos Oliva, 
Vice-Minister of the Treasury, at the criminal procedure reform re-
launching ceremony. 

 

Materials created with Pro-Integridad technical 
assistance exhibited during the reform re-
launching ceremony. 

 
3.1.5. Technical Assistance to the Public Attorney’s Office Specialized in Corruption 
Crimes 
This quarter technical assistance to the Public Attorney’s Office started so as to develop 
standardized criteria to quantify the damage caused to the State by corrupt acts. Tools 
containing these criteria are to be applied by the Public Attorney’s Office at the national level. 
Pro-Integridad hired consultant Dr. Julio Arbizu, former Public Prosecutor, to work this in 
coordination with Dr. Oscar Cornejo, member of the technical team of Pro-Integridad. 
 
According to the work plan of the consultancy, a panel of experts was held on May 28, 2014, 
at the Hotel del Pilar in Miraflores, whose main objective was to collect opinions, knowledge 
and experience regarding offenses against public administration and how they affect general 
society and the protected assets, as well as governance, delays in public investment and work 
poorly executed. The participation of experts was active and useful; special mention deserves 
the technical support of Dr. Juan Espinoza, GIZ Consultant, and the Public Attorney of the 
Comptroller General of the Republic, Dr. Jaime Ortiz Rivero. 
 

  
 

Left to right: Public Atty. Dr. Jaime Ortiz and Assistant Public 

Att., Dr. Joel Segura. 

Left to Right: Former Public Atty. and Pro-Integirdad 
consultant Dr. Julio Arbizu; Dr. Oscar Cornejo, Pro-Integridad 
staff, and Dr. Host Schoenbohm, with the German 
Cooperation - GIZ. 

 
3.1.6 Technical Assistance to the Judiciary to strengthen its capacity for the 
implementation of the Criminal Procedure Code (the Judiciary Monitors and Evaluates 
the CPC)  
This quarter the technical project team, led by Ms. Flor Torres, made progress in setting 
standards in key areas to measure judicial performance in corruption cases. It is important to 
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note that this item was worked in coordination with the ST-CEICPP and the Judiciary’s ETI-
CPP. They prioritized the indicators proposed by the Ministry of Economy and Finance (MEF) 
that the judiciary committed to the Special Commission that they would implement.   The 
added value of this work was the analysis of the database of the computer system of the 
judiciary, which has identified the source for each indicator designed and thus ensure that 
information will be collected directly from the system. This avoids creating new manual 
records involving additional activities and use personal responsibility to seek information, 
which does not guarantee the quality of information. Among the main activities were the 
following: 
 Analysis of existing monitoring and evaluation systems as well as the procedures used to 

implement the CPC for corruption cases, both in the Judiciary and the ST-CEICPP and 
MEF 

 Joint technical assistance with specialists of the Judiciary to establish a set of indicators 
with its own monitoring and evaluation system (M&E) for corruption cases with the CPC. 

 Work with the Judiciary to establish standard M&E reports including basic measurements of 
the improved processes. By analyzing the judicial database, the data source has been set 
for its subsequent export to crossed tables built to obtain the formula to calculate each 
indicator. 

 
The above has been included in the report of the monitoring system (product No. 25) to 
measure the performance of the NCPC in the judiciary for corruption cases. As future 
technical assistance actions, Pro-Integridad will start implementing the measuring of 14 
indicators related to workload, productivity in the courts, process duration and delay, and 
judicial quality control, among others included in the measurement system proposed to ETI-PJ 
and coordinated with ST-CEICPP. 
 
The system proposed by the project contains a designed indicator documentation format  
based on the fusion of the technical specifications of the USAID PMP and the MEF monitoring 
system used by the ST-CEICPP. 
 
3.1.7 Technical Assistance to the Judiciary to Evaluate the Development of a 
Jurisprudence System more accessible and detailed.   
For this technical assistance to the judiciary, Pro-Integridad hired a consultant team consisting 
of Dr. Kenneth Garces, a lawyer with extensive experience in the Supreme Court, and Mr. 
Sandro Tucto, an expert librarian. This team has developed the methodological guide for the 
systematization and analysis of jurisprudence in cases of corruption, which was presented to 
counterparts of the Judiciary on June 25, 2014. The methodological guide identifies the 
sources related to the case law, develops steps to identify descriptors and defines the criteria 
for the selection of descriptors of the compendium for official corruption to be delivered in 
August 2014. The development of this product has been closely coordinated with OCTI, the 
Centre for Judicial Research and IT Management of the Judiciary, so that the future 
compendium and the methodological guide are appropriated from the beginning by the 
institution and generate the expected benefits. 
 

The technical assistance of Pro-Integridad in this area is of particular concern to the Supreme 
Court.  In August 2014 this will provide the Court to have its first compendium, which can then 
be replicated in other specialties. This product will benefit citizens who will be able to access 
organized information regarding anticorruption issues and associated judgments. In addition, 
the compendium, when used properly,  will directly contribute to the transparency of the 
judicial function. 

 
3.1.8 The Special Implementation Commission is strengthened in its functions to 
coordinate and monitor the implementation of the Criminal Procedure Code 
Technical assistance to the ST-CEICPP this quarter involved a coordinated effort between 
Eng. Flor Torres, part of Pro-Integridad team, and the Technical Secretariat of the Judiciary’s 
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ETI-CPP, whose purpose was to adjust the M&E system developed by ST-CEICPP for 
corruption cases, and develop a set of indicators pertaining to corruption. 
 
As a result of the coordination meetings, a report on the Judiciary’s CPC M&E system was 
developed, including the following aspects: 
 Indicators Set referred to officials’ corruption: Developed with the Judiciary’s ETI-CPP, 

which takes into account the three indicators committed by the institution to the MEF: 

1. Indicator N°3: Average time of a common process. 

2. Indicator N°4: Percentage of hearings conducted versus those programmed.  

3. Indicator N°15: Percentage of terminated cases versus the total caseload (judicial 

procedural discharge).  

 Data source: As part of the project’s technical assistance, the data source of the three 

indicators committed to the MEF was analyzed, so that the relevant information is exported 

from the database of the Judicial Integrated System for subsequent data crossing through 

dynamic tables to obtain the information required in the indicators calculating formulas. 

 Definition of indicators: The reference sheet has been designed for the definition of 

indicators. This record includes the requirements for Pro-Integridad and MEF and allows for 

an adequate and accurate for each indicator.  

The products of this quarter under Objective 1 were: 

 Product No. 22: International technical assistance to strengthen the Corporate Model of the 
Judicial and Prosecutorial Office provided by consultant Cristián Hernández. 

 Product No. 21: Manual and protocols of the improved management model for corruption 
cases at the prosecution corporate office. 

 Product No. 25: Report on the monitoring system to measure Judiciary’s performance in 
corruption cases. 

 Product No.24: Methodological guide for the systematization and analysis of jurisprudence 
in corruption cases.  

 

3.2 Objective 2: Promote the Institutional Integrity Model Within the Justice 
Sector 

The core technical assistance provided by the Project during this quarter was focused on the 
following:  

3.2.1 Public Ministry:  
Analysis and conclusions presented to the Prosecutor General, Dr. Carlos Ramos Heredia 
following the assessment conducted on the situation of institutional integrity in the Public 
Prosecution Office. This was submitted on June 26, 2014.  
Key findings of the report include the following:  

 There is little information regarding the indicators. This is evidence of poor compliance of 
indicators measurement and results in a low score as proposed for the IIM scale (27 of 56 
possible points). Note that this measurement involves only those indicators that are fully 
met and excludes those that have not been completed or are in progress. 

 Areas 3 (productivity statistics), 4 (management of human capital), 6 (public policies 
and practices to prevent corruption) and 9 (management of public information and 
transparency) of the assessment report no indicator covered by the institution.  

 Advances are recognized both in studies of organizational culture and climate and internal 
measures to prevent corruption related to the improvement of accounting and auditing 
standards. This should enable the institution to create monitoring spaces and mechanisms 
so that the results will remain satisfactory. 
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 The current score is low and means an objective risk situation exists.  As a result of the 
field work, interviews, technical meetings held, and institutional progress, there appears to 
be a clear willingness by some to incorporate elements and strategies to meet the 
indicators proposed by the central authorities of the institution. However, the coordination 
capacity and the absence of information in various areas suggests that this is not the 
attitude of the whole institution. 

As a result of the assessment, there appears to be sufficient institutional interest to plan the 
implementation strategy in the Public Ministry, which will be coordinated in upcoming 
meetings. 

 

3.2.2 Ministry of Justice and Human Rights: 

This quarter was marked by the development of key tools for implementation of the IIM 
in MINJUS. The project’s technical assistance was to accompany the development of 
the Code of Ethical Behavior of the Ministry of Justice and Human Rights, approved by 
Ministerial Resolution No. 0151-2014-JUS, of May 23, 2014. 
 

 

 
 

 Launch the Ethical Behavior Code of the Ministry of Justice and Human Rights:  

In a ceremony held on June 19, Dr. Daniel Figallo, Minister of Justice and Human Rights, 
introduced the Code of Ethical Behavior of MINJUS to all the employees of the institution. The 
Code was the result of a joint effort between the IIM team leading the implementation and Pro-
Integridad’s technical team, represented by Josefina Coutiño and Carlo Mario Velarde. During 
these months, several meetings were held to discuss and develop the Code which is now 
published and institutionalized by ministerial decision. 

 



 

 

14 

  

Presentation of the Code of Ethical Behavior of MINJUS by the Minister of Justice and Human Rights, Dr. Daniel Figallo. 

 

 Launch the Institutional Integrity Model: guide for directors of the Ministry of Justice 
and Human Rights:   

The implementation phase of the IIM in MINJUS began with a workshop for directors and 
heads of service at the ministry, conducted on June 30, 2014. The workshop aimed to deepen 
the understanding of the concepts of IIM and publicize its components from a participatory 
methodology and sensitize the participants about the need to implement the IIM based on best 
practices of its members. The workshop was attended by 48 directors (20 women and 28 
men) and had the permanent presence of the Vice-Minister of Justice, Dr. Jorge Pando, and 
the Secretary General, Mr. Hugo Vallejos. The program was jointly designed by the Office of 
Human Resources of MINJUS and Mr. Carlo Mario Velarde, member of the technical team of 
Pro-Integridad. 

The main outcomes of the workshop were: (i) Directors recognized the importance of 
implementing the IIM to improve service and citizen confidence, and (ii) the Directors pledged 
to issue an action plan to implement the IIM in their respective components. 

The next step is to develop an operational planning workshop to implement the IIM in the 
MINJUS directions, which includes the solutions identified in the workshop of June 30 for each 
of the six aspects of IIM (Organizational climate, public perception, management of human 
resources, ethical standards, productivity statistics, and management of public information and 
transparency).  

 

 
 

 

Inauguration of the IIM launching workshop by 
MINJUS General Secretary, Mr. Hugo Vallejos.  

Vice-Minister Dr. Jorge Pando and other ministry directors were present at 
the workshop.  
 

The products for this quarter under Objective 2 were: 

 Product No. 23: Institutional Integrity Model: Training guide for directors at the Ministry of 
Justice and Human Rights. 

 Product No. 20: Assessment of the Institutional Integrity System of the Public Ministry. 
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 Product No. 27: Code of Ethical Behavior of the Ministry of Justice and Human Rights. 
 

3.3 Objective 3: Strengthen the judicial system’s capacity to address 
corruption through effective civil society engagement 

3.3.1 Communication Strategy 
The communication strategy for the application of the CPC was submitted during this quarter 
to the ST-CEICPP. The key aspects of the campaign are the following: 

Which is the principal message after the campaign?  

 It will now be more likely to achieve justice, a common goal for all citizens.  

 The new Criminal Procedure Code is a system of justice administration that demands an 

ORAL trial. 

 The CPC is  faster and more agile than the old code. The CPC ensures transparency to 

those involved since the entire proceeding is RECORDED.  Assuming the participants 

perform well, the trial will be completed in a very speedy fashion.  

  
To whom is the campaign addressed? 

 To justice system operators, including police and lawyers.   

 To victims and to witnesses, who should be the ones reporting corruption and other cases 

pursuant to the new CPC.  

 
What does the campaign include?  

 A new visual identity, a slogan that reflects the values and advantages of the new CPC 

"Justice not long in coming".  

 Trademark or brand architecture System and key messages related to the effectiveness of 
the NCPC and the roles of those involved in the process of administration of justice.  
 

Why use songs and a musical group?      

Because it's a friendly way to spread the benefits and values of the new CPC between the 
mass public, promoting an optimistic attitude towards the effective administration of justice in 
the country, and noting that the new CPC requires collaboration of all jurisdictional authorities.   
 
What do we want people to do as a result of the communication campaign?   

 That the citizens understand the roles of those involved in the judicial process.    

 Let them know that, on the new stage, they can also play a leading role. 

 And therefore respond providing greater cooperation to file complaints relying on the 

effectiveness of the new CPC. 

 

What do we want that those involved in the justice system to do as a result of the 

communication campaign?    

That those involved in the process are trained and take pride in their contribution, leaving 

aside professional jealousy. This will result in increased transparency and efficiency in the 

work of all participants. 

 

What does the implementation of the new CPC mean for citizens? 

Growing  trust in the administration of justice, in so far as they understand it better and 
perceive it as transparent, fair, and effective .   
 

The main impact of the strategy is that for the first time the Peruvian government has a tool of 
this nature, agreed to by the participants in the criminal procedure reform. This creates a very 
important window of opportunity for the citizens to understand the process of justice reform 
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and become acquainted with it building on the benefit of the access to justice with particular 
regard to official/public corruption cases.  
 

  

Transfer of the communication strategy workshop to strengthen the implementation of the CPC, with the participation of ST-
CEICPP and communications staff of the institutions that make up the Special Commission for Implementation. 

 

3.3.2 Processing grants under contract  

On April 21 of 2014 two grant agreements were signed with Forum Solidaridad Perú and the 
Andean Commission of Jurists – CAJ, as follows: 
 
 Topic 1: Learn to observe/monitor proceedings 

Grant awarded to Forum Solidaridad for an 18-month period.  

Forum’s proposal focuses on the friendly dissemination among the population of legal 
mechanisms and impacts provided by the CPC to fight against corruption and  the perception 
of impunity for crimes of corruption with the resulting public skepticism, despair and tolerant 
attitude towards corruption. Forum presents an approach to develop public awareness and a 
strategy to publicize the reform so as to empower citizen organizations to observe and 
perform collaborative monitoring of judicial officers in corruption cases. 

Forum’s program has two components: 1) Training through a virtual support system that 
includes: a virtual classroom platform; a website and forum mail groups to provide a virtual 
library; at distance activities; ongoing mentoring, information, analysis, and tools;  and 
discussions on the fight against corruption supported by classroom courses to citizen-based 
organizations, regional networks, and journalists and students of the social sciences; and 2) 
Classroom training through workshop-courses to be certified by the Universidad Antonio 
Ruiz de Montoya, providing an important element to motivate   participation. 

In FORUM’s proposed plan, a total of seven (7) courses will be conducted. Two will be in the 
Amazonas, two in Loreto and three (3) in Metropolitan Lima (one in each inter-district area of 
Lima North, Lima South and Lima Center). Each course will have 70 participants. The courses 
will have content related to the knowledge of the CPC in the relevant context of each field, 
with focus on the fight against corruption and gender and intercultural implications for 
indigenous peoples and Afro-descendants. 

 Topic 2: Social audit to the justice system:  

Grant awarded to the Andean Commission of Judges - CAJ, for a 12-month period. 

The overall objective of the CAJ grants program seeks to institutionalize a sustainable 
commitment of law students to criminal judges so as to to generate indicators regarding the 
impact of their decisions in the fight against corruption under the CPC and the impact to  
vulnerable groups’ protection. The targets for direct application of the project are the districts 
of Amazonas, Loreto and Lima North, South and Center; however, the scope of activities will 
also reach Madre de Dios, Ucayali and San Martin.  



 

 

17 

The key to the program is to construct, publish and analyze the "Individual Reports of 
Jurisdictional Decisions" related to corruption cases, documents drawn from the voluntary 
commitment of judges who give to their judgments to law students-organized in committees—
to collate and systematize them thematically in order to be published. 

The implementation process with grantees has been supported by the technical team of Pro-
Integridad through monthly meetings involving both FORUM and CAJ teams to share the 
progress of both organizations, thus promoting rapprochement between civil society and the 
justice system for strengthening purposes. The next meeting will be held in the month of July 
in the Project premises. 
 
In addition, the project has initiated a process to request applications for two grants which will 
be awarded in September 2014, whose core areas are the following:  
 
 Topic 3: Monitoring Capacity of the Civil Society:    
This is designed to develop and implement citizen surveillance actions on the functioning of 
the justice system relating to the handling of official corruption cases  in selected regions. 
 
 Topic 4: Monitoring Criminal Justice Related to Vulnerable Peoples in Corruption 

Cases:  
This grant is focused on the development of an instrument to enable the Civil Society 
Organizations (CSOs) to monitor the criminal justice system’s handling of corruption cases 
under the new CPC relating to vulnerable populations with an emphasis on women, youth, 
Afro–Peruvian and indigenous populations. 
 
The products during this quarter under Objective 3 were:  

 Product No. 19: Communication strategy to increase public understanding of the Criminal 
Procedure reform. 

 Product No 28: Quarterly Report from Forum Solidaridad Grantee. Annex 2 
 Product No 29: Quarterly Report from the Andean Commission of Jurists Grantee. Annex 3 

 

3.4 Follow up of the Gender Inclusion Strategy     

The gender inclusion in project activities had the following advances during the quarter:  
 

OBJECTIVE ACTIVITIES STATUS 

 
1.  OB1: 

MANAGEMENT 

 Identify the existence of regulations, protocols and 
guidelines for the assistance of female users in 
corruption cases within the CPC application 
framework to corruption cases (within the 
management assessment framework). 

 Promote the development of guidelines for the 
assistance to female users in corruption cases 
(within the technical assistance framework in 
management matters). 

 Performed. 
 
 
 
 
 

 Scheduled. 
 

 
2. OB1: 
TRAINING 

 Encourage female participants in training courses 
that will be conducted by the Project. 

 Encourage the participation of women in the 
education spectrum. 

 Include in the training courses the analysis of cases 
that raise awareness among the justice operators 
regarding the importance of the gender equality 
approach. 

 15 of the 31 participants in the first 
Diploma course are women.  

 The courses will include gender 
perspective as applicable, as well as 
material and procedural matters that 
apply to the trial and investigation of 
crimes against the environment.   

 
3. OB1: 

MONITORING 

 In reviewing the PMP indicators, a cross-cutting 
gender focus will be included, considering the special 
features of each indicator. 

 Standard indicators for USAD have 
been identified and the code was 
assigned according to gender 

 
4. OB2: 
INTEGRITY 

 Identify institutional policies and strategies aimed 
at an equalitarian valuation of the human 
potential from the gender equality perspective 
(within the framework of the integrity 

 The IIM Implementation work plan at 
the MINJUS shall include the gender 
perspective. 
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OBJECTIVE ACTIVITIES STATUS 

assessment). 
 Identify whether the institutional instruments to 

promote ethics, such as the Code of Ethics or 
other internal norms, include a gender equality 
approach. 

 
5. OB3: 

CIVIL SOCIETY 

 

 Encourage female participants to engage in the 
actions that the Project shall carry out to provide 
support to the civil society (grants). 

 Dissemination of reporting mechanisms on 
corruption cases that affect women. 

 Interdisciplinary application of the gender equality 
approach in the development of communication 
campaigns: messages, trainings and indicators. 

 The RFA for grants adds the gender 
strategy as an approach in the technical 
proposals, and has been defined as an 
evaluation criterion. 

 

 
3.5 Project monitoring 

The indicator table attached as Annex No. 1 at the end of this report shows the progress of 
indicators: 3, Number of prosecutors and administrative personnel trained in office 
management; 4, CPC monitoring system for corruption cases in the PJ; 5, CPC for corruption 
cases monitoring system implemented by the Technical Secretariat of the Special 
Commission on Implementation; and 6, IIM institutionalized in counterpart institutions. 

IV. WORK MEETINGS     

4.1 Meetings at USAID 
4.1.1 On March 28, project staff participated in a meeting convened by USAID to learn about 
the "Training Portal Session for Implementing Partners (AID tracker Plus At +)." This 
presentation has high impact on Pro-Integridad, as it is the official source of USAID 
communication to publicize projects. It was also noted that Peru is a pilot country to test the 
system 

The system responds to the following cycle: 

 

The system is an online tool to manage the results, organized through the strategy defined by 
USAID which seeks that all important information may be available and in just one place.  

4.1.2 On May 9, a farewell to Ms. Cara Thanassi was organized at her departure from Peru, 
which happened on June 5. We want to thank Cara and highlight the great support she gave 
to the project and her continued involvement in our activities. 

4.1.3 On May 29 the project’s COP attended the USAID partners’ meeting, which happens 
each quarter. This time, the topic was the work of USAID in decentralization. During the 

•Pro-
Integridad 

•USAID 
Standard 
Indicators 

•areas of 
impact 

•Results 

•Budget 

•Resources 

USAID 
Policies 

USAID 
Strategy 

Projects Evaluation 



 

 

19 

meeting the participants were informed that the Director of USAID, Deborah Kennedy-Iraheta, 
has retired and will be in charge of the Mission until July 30, 2014  
 

4.2 Coordination meetings with national counterparts 

4.2.1 Meetings with the International Technical Cooperation Office of the Judiciary  
 

Date Objective Participants 

04-03-2014 Coordination of technical assistance in office 

management, training, international study 

tours and development of the methodological 

guide for the systematization of the 

jurisprudence and the clear and simple 

language manual. 

Dra. María Antonieta Delgado; Lic. Vivian 

Weinner; Dra. Elizabet Arteaga; Josefina 

Coutiño; Armando Plazolles; Edith Sicha 

05-07-2014 Same as above Dra. María Antonieta Delgado; Lic. Vivian 

Weinner; Dra. Elizabet Arteaga; Josefina 

Coutiño; Armando Plazolles; Edith Sicha 

 

4.2.2 Meeting with the International Technical Cooperation and Project Office of the 
Public Ministry 
 

Date Objective Participants 

04-21-2014 Coordination of technical assistance in office 

management, training, international study tour 

and IIM 

Lic. Carmen Condorchúa, Dr. Victor Yaipén, 

Josefina Coutiño, Armando Plazolles and Edith 

Sicha.  

05-19-2014 Same as above Lic. Carmen Condorchúa, Lic. Daniel Cano, 

Josefina Coutiño, Armando Plazolles and Edith 

Sicha. 

06-05-2014 Presentation of the project’s scope Dra. Yéssica Martínez, Dra. Ruth Berrocal, Lic. 

Daniel Cano,  Martín Castro, Josefina Coutiño, 

Armando Plazolles and Lourdes Rivera-

Santander. 

06-17-2014 Preparation of meeting with the Nation’s 

Prosecutor General 

Dra. Yéssica Martínez, Dra. Ruth Berrocal, Lic. 

Daniel Cano, Josefina Coutiño, Armando 

Plazolles and Lourdes Rivera-Santander. 

 

4.2.3 Workshop for the development of the Prosecution's Corporate Office Organization 
and Functions Manual 
The manual was developed with technical assistance from the Project by a working committee 
of sixteen members appointed by the Prosecutor General by resolution of February 27, 2014. 
The Commission included prosecutors and officials from the Prosecutor General's Office and 
from nine districts of Peru (Lima Centro, Lima North, South Lima, Loreto, San Martin, Lima, 
Huanuco, Lambayeque and La Libertad), who met in Lima in three workshops held from 
March 3 to 7, March 24 to 28, and April 7 to 11, 2014.  
 
Pro-Integridad Project attendees to these workshops were Armando Plazolles, Deputy-
Director; Edith Sicha, Criminal Procedure Code Implementation Coordinator; Jose Reátegui, 
Liaison Coordinator Holder, and Jorge Rosas, external consultant.   
 

4.2.4 Workshop to develop the Regulation for the prosecution offices specialized in 
official corruption crimes   
The draft regulation was developed with technical assistance from the Project by a team of 
prosecutors specializing in official corruption cases from the districts of Lima, Lima North, 
Lima South and Callao, led by Dr. Gustavo Quiroz, Superior Prosecutor Coordinator of 
Special Prosecution Office for Officials’ Corruption Crimes at the National Level. This team 
met in the city of Lima at workshops held from May 27 to 29 and June 3 and 4, 2014.   
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Pro-Integridad Project attendees to these workshops were Armando Plazolles, Deputy-
Director; Edith Sicha, Criminal Procedure Code Implementation Coordinator; Jose Reátegui, 
Liaison Coordinator Holder, and Jorge Rosas, external consultant.   

 

4.2.5 Meetings with the Public Attorney’s Office Specialized in Corruption Crimes  
 

Date Objective Participants 

04-28-2014 Technical coordination meeting with 

consultant Julio Arbizu.  

Dr. Julio Arbizu, Josefina Coutiño, Oscar 

Cornejo and Martin Castro.  

05-09-2014 Same as above Dr. Julio Arbizu, Josefina Coutiño, Oscar 

Cornejo and  Armando Plazolles  

05-28-2014 Panel of experts to provide technical 

assistance to the Public Attorney’s Office 

Specializing in Corruption Crimes  

 

Dr. Jaime Ortiz, Dr. William Fernández, Dr. 
Horst Schoenbohm, Dr. Juan Espinoza, Dr. 
Carlos Bazo, Dr. Joel Segura, Josefina Coutiño, 
Lourdes Rivera-Santander, Oscar Cornejo, 
Julio Arbizu and Soledad Arriagada. 

 

4.2.6 Meetings with the Technical Secretariat of the Special Commission for 
Implementation of the Criminal Procedure Reform 
 

Date Objective Participants 

03-28-2014 Technical coordination meeting  Dr. Carlos Zoe Vásquez, Josefina Coutiño and 

Armando Plazolles. 

04-21-2014 Technical coordination meeting presentation 

of the NCPC 

Dr. Carlos Zoe Vásquez, Josefina Coutiño and 

Ivanna Narduzzi. 

04.28-2014 Re-launching ceremony of the CPC reforms. Comisión Especial de Implementación del CPP. 

05-05-2014 Communication strategy technical 

coordination 

Dr. Carlos Bazo, Lic. Roberto Uceda, Josefina 

Coutiño and Armando Plazolles 

05-12-2014 Coordination of activities Dr. Carlos Zoe Vásquez, Josefina Coutiño, 

Armando Plazolles and Edith Sicha. 

05-22-2014 Meeting to disseminate the design of 

indicators for PJ and monitoring grant  

Dr. Carlos Bazo, Flor Torres and Carlo Mario 

Velarde  

 
 
4.3 Coordination with other International Cooperation Projects and Key Institutions  

 

Date Objective Participants 

05-28-2014 Panel of experts to provide technical 

assistance to the Public Attorney’s Office 

Specializing in Corruption Crimes  

GIZ: Dr. William Ramírez, Dr. Horst 

Schönbohm and Dr. Juan Espinoza. 

Pro-integridad: Josefina Coutiño, Oscar 

Cornejo, Lourdes Rivera- Santander and Julio 

Arbizu 

 

V. ADMINISTRATIVE SUMMARY 

5.1  ADMINISTRATIVE ACTIVITIES: 

 On April 21 grant agreements were signed with Forum Solidaridad for Topic 1: Learn to 
monitor, developing civic awareness and capacities to combat impunity in corruption cases 
in Amazonas, Loreto, Metropolitan Lima and Callao; and with the Andean Commission of 
Jurists for Topic 2: Program to produce information through social research on issues of 
anti-corruption and criminal justice. At quarter end two disbursements were made for each 
organization. 
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 During the present quarter IDEHPUCP subcontract invoices 2, 3 &4 were paid, and the 

virtual diploma phase started in June for the first participant group.  
 
 During April the first annual evaluation of seven Pro-Integridad long term staff was 

conducted. In the coming months four more people will be evaluated as they approach their 
first contract year.  

 

 The following consultants were hired during this quarter: 
-  Kenneth Garces: Develop a manual that has clear language and is accessible to 

citizens, and guidelines to classify and structure the Jurisprudence related to officials’ 
corruption crimes. 

-  Mariana Montes: Develop the structure and validate the judicial manual with clear 
language and is accessible to citizens. 

-  Julio Arbizu: Develop standard methodology to quantify damages against the State due 
to corruption acts. 

-  Sandro Tucto: Accompany the proposal of a Tool/Manual with guidance for the 
classification and structure of Jurisprudence related to officials’ corruption crimes (criteria 
and compendium). 

-  Jorge Rosas: Develop the Regulations for the Prosecution Offices Specializing in 
Officials’ Corruption Crimes as a complement to the Organization and Functions Manuel 
of the Corporate Criminal Prosecution Office.  

  

VI. RELEVANT ELEMENTS OF THE PERUVIAN JUSTICE 

NATIONAL CONTEXT  

As part of the re-launch of the criminal procedure reform, approved by Supreme Decree No. 
003-2014-JUS, the Peruvian government has not only tried to establish the route to complete 
the implementation of the CPC at a national level, but to strengthen the leadership of the 
reform by the Special Commission and the inter-institutional coordination role of the Technical 
Secretariat. In that sense, it is the policy of the Special Commission that since then the 
international cooperation initiatives are channeled through the ST-CEICPP, so that all 
activities are related to the areas of the Consolidated Plan and are complementary. 

While Pro-Integridad promotes from the start inter-institutional coordination, this policy has 
been especially reinforced this past quarter, involving the ST-CEICPP from the beginning of 
each activity carried out with institutions. Two examples are the planning and preparations for 
a study tour for the judicial and prosecutorial leadership to observe prosecutorial office 
management experience in Costa Rica and the technical assistance in programming and 
management of hearings in the judiciary. These are activities that Pro-Integridad is channeling 
through the ST –CEICPP.  
 
Moreover, on May 12, 2014 Dr. Carlos Ramos was sworn in as new Prosecutor General, who 
succeeds Dr. José Antonio Peláez. Shortly thereafter, on May 30, there was also a change in 
OPROCTI resulting from Ms. Carmen Condorchúa being   replaced by Dr. Yessica Martinez. 
To the extent that Pro-Integridad Project staff has consistently coordinated activities with 
technical and operational level staff who continue in office, this transition has been handled 
smoothly. As a result, on June 26 the Project and its objectives and activities were 
successfully presented to the new Prosecutor General, who has offered continued support to 
our efforts. 
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VII. PRODUCTS AND DELIVERABLES 

Project Deliverables Summary & Tracking Sheet    

Peru Promoting Justice and Integrity in Public Administration – Pro-Integridad 
Project Contract No.: AID-527-C-13-00001 

QUARTERS 1, 2 and 
3 

CONTRACT 
REFE-RENCE 

February 2013 – June 2013 July 2013-Sept.2013 Oct. 2013 – Dec. 2013 

Feb-
2013 

Mar-
2013 

Apr-
2013 

May-
2013 

Jun-
2013 

July-2013 
Ago-
2013 

Sep 
2013 

Oct 
2013 

Nov 
2013 

Dec 
2013 

Initial Annual Work 
Plan 

F.6(A)(a) 
 

3/18 
   

      

Integrated Gender 
Strategy 

C.3 (page C.10) 
   

5/17 
 

      

Disabilities Integration 
Strategy 

C.3 (page C.10) 
 

3/18 
   

      

Performance 
Monitoring Plan (PMP) 

F.6(B) 
  

4/1 
  

      

Quarterly 
Progress/Financial 
Reports 

F.6( C ) & (D) 
  

4/30 
  

      

Second Quarterly 
Progress/Financial 
Reports 

F.6( C ) & (D)     6/30       

CSO Mapping 
developed 

     6/30       

Third Quarterly 
Progress/Financial 
Reports 

F.6( C ) & (D)        9/30    

Baseline Study F.6( C ) & (D)       8/15     

Analysis of 
participatory training 
requirements and 
training programs for 
judges, prosecutors 
and court staff. 

F.6( C ) & (D)      7/31      

Four Quarterly 
Progress/Financial 
Reports 

F.6( C ) & (D)           12/31 

QUARTERS 1, 2 and 
3 2014 

CONTRACT 
REFER-ENCE 

Feb-
2014 

Mar-
2014 

Apr-
2014 

May-
2014 

Jun-
2014 

July-2014 
Ago-
2014 

Sep 
2014 

Oct 
2014 

Nov 
2014 

Dec 
2014 

Report on developed 
strategic plan for CPC 
implementation on 
corruption cases and 
associated monitoring 
of the achievement of 
the plan approved by 
USAID 

F.6( C ) & (D) 01/31           

USAID approved and 
finalized report on 
Organizational and 
Work Flow 
Management 

Redesign and 
Improvements for 
Corruption Cases 

F.6( C ) & (D) 02/14           

Memo for Two grants 
awarded to increase 
public understanding 
of the criminal justice 
reform under the CPC 
for corruption cases 

F.6( C ) & (D)  03/15          

Fifth Quarterly 
Progress/Financial 
Reports 

F.6( C ) & (D)    04/30        

Conduct one 
international 
workshops focused on 
judges and key 
support staff to 
facilitate the 
implementation of the 
improved processes. 

    
04-

(7/11) 
       

Report on the 
development of the 
CPC M&E system of 
the  Judicial Branch  
 

     06/30        

Methodological 
handbook for the 
systematizing and 
analysis of 
jurisprudence in 
corruption cases, 
approved by USAID 

     06/ 30       
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Assessment 
Document IIM/PM  

     06/26       

Report on the 
development of the 
Communications 
Strategy to improve 
citizen understanding 
regarding the criminal 
justice reform.   

  04/07          

Grants agreements 
signed by CAJ. 
 

  04/22          

Grants agreements 
signed by Forum. 
 

  04/22          

Sixth Quarterly 

Progress/Financial 
Reports 

F.6( C ) & (D)     06/30       

 

VIII. FINANCE QUARTERLY REPORT 
Project's budgeting lines 

Budget approved to 
date 

Total quarterly 
expenses 

Total expenses to date Remaining balance 

CLIN 001 – Increase the Judicial 
System's Capacity to Solve Corruption 
Cases in Lima, Callao and the Judicial 
Districts of the Peruvian Amazonia 

 
 
 

$2,939,782 
 

 
$285,711.49 

 

 
$1,267,030 

 
$1,609,811 

CLIN 002 – Promotion of the 
Institutional Integrity Model  

$ 318,919 $30,458.60 
 

$151,703 
 

$223,994 

CLIN 003 – To reinforce the Judicial 
System's Capacity to face Corruption 
through an Effective Commitment of 
the Civil Society 

$ 965,700 
 

$119,611.57 
 

 
$437,615 

 

 
$528,085 

 

CLIN 004 – Fixed fees $240,505 $28,859.74 
$115,442 

 
$125,063 

Total Costs $4,464,906 $464,641.40 
 

$1,971,791 
 

 
$2,493,115 

 

 

 

IX. SUMMARY OF ACTIVITIES PLANNED, ACCOMPLISHED AND 
UNDER PROGRESS FOR THE PERIOD COVERING FEBRUARY 15, 
2013 TO JUNE 30, 2014  
The chart below summarizes the status of implementation of the work plan for the second 
Project year. Generally speaking, the project is within the compliance target for the products 
under the year 2 work plan.   
 

ACTIVITY TIMELINE 
RESOURCES 

EXPECTED PRODUCTS AND 
DELIVERABLES 

Status 

Team Counterpart 

OBJECTIVE 1:  Increase the Capacity of the Judicial System in Lima, Callao, and Peruvian Amazon Regions to Resolve Corruption Cases 

Result 1.1:  Increased capacity of judges and court staff in the targeted regions to manage and resolve corruption cases 

Activity 1: Establish efficient, timely and continuous systems for case management 

Organize coordination meetings 
with the Presidency of the 
Judiciary 

Permanent Project Team 

OCTI PJ, Criminal 
ETI PJ. 

Redesign Plans and 
Improvements on the 

Organizational Management and 
Workflow of Corruption Cases (for 

judges and court office staff) 

In permanent 
progress 

Detailed evaluation of current 
systems and case management 
processes 

November 2013 - 
February 14, 2014 

Consultant, 
Project Team 

 
Submitted 

Implement improved 
management processes for the 
judicial offices at the selected 
pilot sites in the  Amazonia and 
Lima Center 

March-September 
2014 

Consultant, 
Project Team 

OCTI PJ, Criminal 
ETI PJ. 

Report on the improved 
organizational management 

processes for the selected pilot 
sites approved by USAID. 

In permanent 
progress 
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ACTIVITY TIMELINE 
RESOURCES 

EXPECTED PRODUCTS 
AND DELIVERABLES 

Status 
Team Counterpart 

OBJECTIVE 2-  Promotion of the Institutional Integrity Model within the Justice Sector  

Activity 2.1: Promote the Institutional Integrity Model in Justice institutions (IIM) 

Elaborate a Manual and 
Protocols for the new 
Management model for judges 
and supporting staff    

March-September 30, 
2014 

Consultant, 
Project Team 

 

OCTI PJ, Criminal 
ETI PJ. 

Manual and Management 
Protocols and the new 

management model for corruption 
cases. 

In progress 

Develop an international 
workshop for judges and 
prosecutors, with the purpose of 
facilitating the implementation of 
the improved processes  
 

April, 2014 
Consultant, 

Project Team 
 

OCTI PJ, Criminal 
ETI PJ. 

Consultancy reports, with 
materials, conclusions and 

recommendations from 
international experts. 

First one 
conducted from 

April 7 to 11 

Activity 2: Train and implement case management systems in accordance with the CPC in general and specifically in the management of 
corruption cases 

Make a participative analysis of 
training required for corruption 
cases  
 

April-July 2013 
Consultant, 

Project Team 
 

OCTI PJ, Criminal 
ETI PJ., 

OPROCTI-PM. 

Analysis of the training 
requirements and participative 

training programs for judges and 
auxiliary staff 

Submitted 

Development of the Diploma 
course for 50 judges and 50 
prosecutors 

March 2014 – May 
2015 

IDEHPUCP, 
Project Team 

 

 
OCTI PJ, Criminal 
ETI PJ., ETI Penal 

MP and   
OPROCTI-PM . 

Final report of the first Diploma 
course implemented 

Informe final del primer diplomado 
implementado. 

In progress 
Diploma Course 

IDEHPUCP- LIMA 

Training on the processes 
improved at the pilot sites for 
judges and supporting staff 

March - September 
2014 

Consultant, 
Project Team 

 

 
OCTI PJ, Criminal 

ETI PJ. 

Report on the training in improved 
processes at the selected pilot 

sites. 
In progress 

Result 1.2: Strengthen the capacity of prosecutors and support staff in the target judicial districts to process corruption cases 

(ii)  The PM uses tools to improve the prosecutors’ performance 

Activity 1: Support the PM to improve the tools used by the anticorruption prosecutors 

Support the PM in the drafting 
of a Training Manual on 
Corruption Cases for 
prosecutors (product of the 
Diploma course) 

April-August 31, 2014 
Project Team, 
IDEHPUCP 

 
 

ETI Penal MP y  
OPROCTI del 

MP. 

Report on the development of 
manuals and protocols approved 

by USAID 
 

In progress 

Implement new improved 
management processes for the 
prosecution offices at the 
selected pilot sites in the 
Amazonia and Lima Center.  

February 2014 – 
September 2014 

Consultant, 
Project Team 

 

 
 

ETI penal MP 
and OPROCTI-

PM. 
 

Report on the improved 
organizational management 

processes approved by USAID 
for the selected pilot sites. 

Manual for the 
corporate 

prosecutor’s 
office submitted. 

Result 1.3: Standard methodology for the quantification of damages caused to the State in corruption cases. 

Carry out a study that allows to 
determine standards / 
methodologies developed to 
estimate and recover damages 
in corruption cases  

June- December 
2014 

Consultant, 
Technical 

Project Team 
 

Consultant and 
Technical Team 
from the Public 

Attorney’s Office 
 

 
 

Study (deliverable to USAID  
(31-12-2014) 

 

In progress 

Result 1.4:  The Judiciary improves its capacity to implement the Criminal Procedures Code 

Activity 1: Establish goals and standards in core areas where the judicial performance can be measured other than the process of 
appeals. 

Analyze the current systems of 
monitoring and evaluation, as 
well as procedures used for the 
application of the CPC with 
respect to corruption cases  

March- June 30, 
2014 

Project Team 
 

OCTI PJ, 
Criminal ETI PJ. 

M&E system for the 
implementation of the CPC   

Submitted 

Result 1.5:  Strengthening the Special Commission's functions of coordination and monitoring of the implementation of the Criminal 
Procedures Code 

(i) Improvement of the Special Commission's monitoring and evaluation of the implementation of the CPC  

Activity 1: Improve the Special Commission's capacity with respect to M&E  

Strategic Plan proposal for the 
implementation of the CPC 
concerning corruption cases 

September -2013- 
January, 2014 

Consultant, 
Project Team 

 

Technical 
Secretariat for 

the Special 
Commission 

Strategic plan for the 
implementation of the CPC and 

related monitoring for the 
performance of the plan 

Submitted 

Technical Assistance to update 
the systems of monitoring and 
evaluation, for the application of 
the CPC with respect to 
corruption cases 

March-December 
2014 

Project Team 
 

Technical 
Secretariat for 

the Special 
Commission 

M&E system for the 
implementation of the CPC 

In progress 

Result 1.6: Promote the furtherance of good practices and lessons learned in the judicial system to ensure the effective implementation of 
the Criminal Procedure Code (CPC) for the prosecution of corruption cases 

Make a research trip to Costa 
Rica with the Judiciary 

March-September 
2014 

Project Team 
 

OCTI PJ, 
Criminal ETI PJ. 

Report In progress 
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Technical assistance to 
continue with the actions 
related to the implementation 
of the IIM in the MINJUS 

February 2014- 
January, 2015 

Project Team 
 

 
MINJUS 

IIM MINJUS assessment Submitted 

Identify leaders within each 
institution to lead the 
conceptual design of the IIM. 

October 2013 and 
ongoing 

Project Team, 
Short-term 

Expert 
MINJUS 

MINJUS assessment 
IIM 

PM assessment 

Submitted 
70% MINJUS 

In progress 10% 
in PM 

Develop the concept and 
training materials in the 
MINJUS  

January-April, 2014 
Project Team, 

Short-term 
Expert 

MINJUS IIM implemented Submitted 

Develop training workshops on 
IIM for institutional staff. 

June - November, 

2014 

Project Team, 

Short-term 

Expert 
MINJUS IIM implemented In progress 

Conduct a situational diagnosis 
for the implementation of the 
IIM in the PM 

June - November, 

2014 

Project Team, 

Short-term 

Expert 

Office Advisor 
and PM’s 

OPROCTI del 
MP 

IIM PM assessment Submitted 

 

ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

OBJECTIVE 3: Strengthen the judicial system’s capacity to address corruption through effective civil society engagement 

Result 3.1:  Civil society organizations contribute to raise the public understanding of the reform of the criminal justice 

Activity 1: Elaborate a specific communications plan to raise public awareness regarding the reform of the criminal justice 

Prepare a Communications 
Strategy to raise awareness 
among the general public with 
respect to the reform of the 
criminal justice (*deliverable to 
USAID) 

November 2013 -
April 7, 2014 

Project Team 
and Falkom 

 Communications strategy Submitted 

Develop the process to grant 
donations. a) To elaborate 
RFA; b) Agreement of 
donations submitted to USAID 

December 2013-
March 15, 2014 

Objective 3 
Coordinator 
and Project 

Team 
 

Civil Society 
Organizations 

Donation agreement 
submitted to USAID for 

review 
(deliverable to USAID, March 

15) 

Submitted 

Award the grant to the 
grantees. 
 

Abril 2014-febrero 
2015 

Objective 3 
Coordinator, 
Project Team 

 

Civil Society 
Organizations 

 
Donation agreement signed 
by the grantee organization. 

 

Submitted 
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ANNEX NO.1 PMP: UPDATED INDICATORS TABLE 
Progress in the indicators: 

1. Indicator 3 Number of prosecutors and administrative personnel trained in office 
management: presents an increase of 46%. The first training was held in Iquitos and among 
the main topics were: load distribution, shift, prosecution office management and the role of the 
coordinating prosecutor and the assistants in prosecution role. The main results are: (i) 
Prosecutors participating outline a work plan for implementing the new office according to the 
methodology of innovation circles; and (ii) The program and training materials developed by 
Pro-Integridad, used in Iquitos, will be used by the Public Ministry to replicate throughout all the 
prosecution districts. The audience participation was given as follows: 

 
Profile Target 

Year 2 
Current 
Year 2 

PM Prosecutors in Iquitos 

30 24 

PM administrative staff in 
Iquitos 4 

Total 30 28 

Men TBD 17 

Women TBD 11 

 
 
2. Indicator 4, CPC for corruption cases monitoring system in the PJ: presents an advance 

of 50%. To date an assessment has been conducted regarding the current monitoring done in 
the PJ; the definition of indicators with corresponding reference sheets and formulas, using as 
background two proposals: the Technical Secretariat of the Special Commission on 
Implementation - Ministry of Economy and Finance, and the Task Force on CPC 
Implementation of the Judiciary; and validation of indicators with ETI-PJ staff. 
 

3. Indicator 5, CPC for corruption cases implemented by the Technical Secretariat of the 
Special Commission for CPC Implementation monitoring system: presents an advance of 
20%. An assessment was done on their ongoing monitoring process which showed that the 
ST-CEICPP, together with MEF, have a monitoring system in place, built and validated with 
various institutions responsible for the CPC implementation. So this indicator’s final phase will 
be the assessment. 

 

4. Indicator 6, IIM institutionalized in counterpart institutions: the institutionalizing in MINJUS 
during this quarter has a cumulative 70%, and in the Public Ministry a 10%. For more details 
on the activities or phases completed, please see the following table.  
 

Phases of IIM Institutionalizing Ministry of Justice 
CURRENT 

Public Ministry  
CURRENT 

Year 1 Year 2  Year 1 Year 2  

1. Resolution to adopt the IIM  10%      

2. Assessment 10%   10%   

3. Concept design  10%     

4. Update the code of ethics behavior   10%     

5. Methodological proposal for training  10%     

6. Socialization journeys  10%     

7. Publishing and dissemination of the Code  10%     

Total % 20% 50%  10% -  

Accumulated Total in two years %  70%   10%  

 
5. Indicator 7, MINJUS staff trained in IIM: has an advance of 128%; has exceeded the target 

(38 people trained). 48 directors participated in the training workshop and the following main 
results were obtained: 
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a) The directors identified specific problems and possible solutions in each of the six 
aspects of implementation of the IIM in MINJUS (Organizational Climate, Public 
Perception, Human Resources Management, Ethics Standards, Productivity Statistics, 
and Management of Public Information and Transparency).  

b) The directors understood the importance of implementing the Integrity model to improve 
service to citizens and improve trust. 

c) The directors agreed to draft an action plan to implement the IIM in their respective 
directions. 
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N° Indicator 

R
e
su

lt
s 

Im
p

a
c
t 

Source of data Disaggregated Periodicity Baseline 

Year 1 Year 2 Year 3 

 Total 

Target Target Target Target 

  Objective 1: Increase the Capacity of the Judicial System in Lima, Callao, and Peruvian Amazon Regions to Resolve Corruption Cases 

1 

% of improvements and/or processes 

implemented by the judicial and/or 

prosecution offices at the central 

headquarters of the pilot districts. 

 x Project records 

Processes, 

judiciary offices, 

prosecutor's 

offices, pilot 

judicial districts 

Six-monthly 0 0 

 

60% 
 

40% 100% 

 
Chachapoyas: 
60% 

Iquitos: 60% 
Lima: 60% 

 
Lima 
Regional: 

40% 

 
Chachapoyas: 
60% 

Iquitos: 60% 
Lima: 60% 
Lima Regional: 

40% 

2 

% of the judges and prosecutors 

registered for the Diploma course 

specialized in corruption crimes for 

Justice operators who pass the program 

and are certified by the Pontificia 

Universidad Católica del Perú under 

strict academic standards. 

 

 x 

Records of the 

University and the 

Project 

Judges, 

prosecutors / 

qualification. 

Six-monthly 0 0 30% 60% 90% 

  Result 1.1: Strengthen the capacity of judges and support staff in the target regions to process and solve corruption cases. 

 Result 1.2: Strengthen the capacity of prosecutors and support staff in the target regions to process corruption cases. 

3 

Number of judges, prosecutors and 

support staff in the target judicial districts 

who are trained in office management. 

x  
Records of the 

project/Judiciary/PM 

Judges, 

prosecutors and 

support 

staff/training 

activities 

Quarterly 0 0 

60 

Current 

28 

20 80 

  

Result 1.4: The Judiciary improves its capacity to implement the Criminal Procedures Code. 

(i) The Judiciary effectively monitors and assesses the implementation of the CPC. 

4 
CPC Monitoring System for corruption 

cases implemented in the Judiciary. 
x  

Matrix for the 

progress of the 

implementation of 

the project's 

monitoring system  

Indicators/training 

workshops 
Six-monthly 0 0 

70% 

Current 

50% 

100% 100% 
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N° Indicator 

R
e
su

lt
s 

Im
p

a
c
t 

Source of data Disaggregated Periodicity Baseline 

Year 1 Year 2 Year 3 

 Total 

Target Target Target Target 

  

Result 1.5: Strengthen the Special Commission's functions of coordination and monitoring of the implementation of the Criminal Procedures Code. 

(i) Improvement of the monitoring and evaluation of the implementation of the CPC. 

5 

CPC Monitoring System for corruption 

cases implemented in the Technical 

Secretary. 

x  

Matrix for the 

progress of the 

implementation of 

the project's 

monitoring system  

Indicators/training 

workshops 
Semi-Annual 0 0 

70% 

Current 

20% 

100% 100% 

  Objective 2: PROMOTION OF THE INSTITUTIONAL INTEGRITY MODEL IN JUSTICE SECTOR. 

6 
IIM Institutionalized by the counterpart 

institutions. 

 

 
X 

Project 

records/Institutions 

data 

 

Minus/PM Semi-Annual 0 

MINJUS: 

20%  

Current 

20% 

MINJUS: 

60%  

Current 

50% 

MINJUS: 

20%  

 

MINJUS: 100% 

 

PM: 20% 

Current 

10% 

 

PM: 60% PM: 20% PM: 100% 

  
Result 2.1: Promotion of the Institutional Integrity Model (IIM) 

7 
Number of managing staff of the MINJUS 

who are trained in the IIM. 
x   

MINJUS/Project 

records 
Gender Quarterly 0 0 

38 

Current 

48 

0 38 

  Objective 3: To strengthen the judicial system's capacity to face corruption through the effective commitment of the civil society organizations  

  Result 3.1: Civil society organizations contribute to raise the public's understanding of the reform of the criminal justice 

8 

Number of people who are affiliated to 

CSOs that are trained in the reform of 

the criminal justice for corruption cases 

through the donations granted by the 

project. 

X  
CSOs and Project's 

records 
Region  Quarterly 0 0 180 180 360 

  Result 3.2: Civil society organizations at the target judiciary districts that monitor the judicial system in the field of corruption cases. 
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N° Indicator 

R
e
su

lt
s 

Im
p

a
c
t 

Source of data Disaggregated Periodicity Baseline 

Year 1 Year 2 Year 3 

 Total 

Target Target Target Target 

9 

Number of monitoring activities 

performed on the justice system in 

corruption cases, implemented by the 

SCOs who receive donations by the 

project. 

 
X  SCOs records 

Location, court, 

type of monitored 

activity, SCO's 

name 

Six-monthly 0 0 0 5 5 
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ANNEX NO.1: QUARTERLY REPORT FROM FORUM 
SOLIDARIDAD GRANTEE.  PRODUCT 28 
 
 
ANNEX NO. 3: QUARTERLY REPORT FROM THE ANDEAN 
COMMISSION OF JURISTS GRANTEE. PRODUCT 29 
 


